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Marino Finley Update 06.12.20 (DD=06.29.20)Marino Finley Update 06.12.20 (DD=06.29.20)Marino Finley Update 06.12.20 (DD=06.29.20)Marino Finley Update 06.12.20 (DD=06.29.20)Marino Finley Update 06.12.20 (DD=06.29.20)Marino Finley Update 06.12.20 (DD=06.29.20)Marino Finley Update 06.12.20 (DD=06.29.20)

Collocation ProjectCollocation ProjectCollocation ProjectCollocation ProjectCollocation ProjectCollocation ProjectCollocation Project

Vendor/Material Buy-OutVendor/Material Buy-OutVendor/Material Buy-OutVendor/Material Buy-OutVendor/Material Buy-OutVendor/Material Buy-OutVendor/Material Buy-Out

A1000 Vendor/Material Buy-Out 10 1 16-Mar-20 A 29-Jun-20

A1050 Mechanical Buy-Out 15 15 29-Jun-20 20-Jul-20

A1060 Fire Alarm Buy-Out 20 20 29-Jun-20 27-Jul-20

A1070 Sprinkler Buy-Out 20 20 29-Jun-20 27-Jul-20

Submittal ProcessSubmittal ProcessSubmittal ProcessSubmittal ProcessSubmittal ProcessSubmittal ProcessSubmittal Process

SUB-05 Door Submittal 5 0 16-Mar-20 A 27-Mar-20 A

SUB-02 Window Wall Submittal 3 0 16-Mar-20 A 18-Mar-20 A

SUB-20 Millwork Submittal 15 0 23-Mar-20 A 10-Apr-20 A

SUB-11 Carpet Submittal 2 4 10-Apr-20 A 02-Jul-20

SUB-14 Demountable Partition Submittal 10 10 29-Jun-20 13-Jul-20

SUB-12 Lights Submittal 2x2 and 2x4 Lay-in 1 1 29-Jun-20 29-Jun-20

SUB-17 Light Fixture Submittal Linear Pendant 3 lights 3 3 29-Jun-20 01-Jul-20

SUB-18 Light Fixture Submittal New 1x4 Pendant 3 3 29-Jun-20 01-Jul-20

SUB-19 Light Fixture Submittal Essence Pendant 3 3 29-Jun-20 01-Jul-20

SUB-01 Fabric Wall Panel Submittal 5 5 29-Jun-20 07-Jul-20

SUB-04 Signage Submittal 5 5 29-Jun-20 07-Jul-20

SUB-07 Acoustic Wall Panels Submittal 5 5 29-Jun-20 07-Jul-20

SUB-16 7th Floor Acoustical Treatment Submittal 10 10 29-Jun-20 14-Jul-20

SUB-26 Mechanical Submittals 10 10 21-Jul-20 03-Aug-20

SUB-36 Fire Alarm Submittal 15 15 28-Jul-20 17-Aug-20

SUB-46 Sprinkler Submittal 15 15 28-Jul-20 17-Aug-20

Fabricate & DeliverFabricate & DeliverFabricate & DeliverFabricate & DeliverFabricate & DeliverFabricate & DeliverFabricate & Deliver

FAB-02 Window Wall Fab & Deliver 0 0 30-Mar-20 A 29-Jun-20

FAB-26 Fab & Deliver Millwork 14 7 13-Apr-20 A 08-Jul-20

FAB-03 Laminate Wall Panels Fab & Deliver 6 6 29-Jun-20 07-Jul-20

FAB-05 Door Fab & Deliver 20 20 29-Jun-20 27-Jul-20

FAB-22 Window Wall Material Shakeout 5 5 29-Jun-20 06-Jul-20

FAB-20 Light Fab & Deliver Drum Pendant (Soils) 5 5 29-Jun-20 06-Jul-20

FAB-12 Lights Fab & Deliver 2x2 & 2x4 Layin 5 5 30-Jun-20 07-Jul-20

FAB-24 Fab/Deliver Window Walls for Rooms 4328, 4330, 7240 30 30 01-Jul-20 12-Aug-20

FAB-17 Lights Fab & Deliver 1x4 Pendant (Lithonia) 20 20 02-Jul-20 30-Jul-20

FAB-18 Lights Fab & Deliver Essence Pendant 20 20 02-Jul-20 30-Jul-20

FAB-19 Light Fab & Deliver  Linear Pendant 3 lights (Donona) 0 0 02-Jul-20 02-Jul-20

FAB-11 Carpet Fab & Deliver 40 40 06-Jul-20 28-Aug-20

FAB-01 Fabric Wall Panels Fab & Deliver 30 30 07-Jul-20 18-Aug-20

FAB-04 Signage Fab & Delivery 20 20 07-Jul-20 04-Aug-20

FAB-07 Acoustic Wall Panels Fab & Deliver 30 30 07-Jul-20 18-Aug-20

FAB-14 Demountable Partition Fab & Deliver 35 35 14-Jul-20 31-Aug-20

FAB-16 7th Floor Acoustical Treatment Fab & Deliver 25 25 14-Jul-20 18-Aug-20

FAB-10 Duct Fab & Deliver 5 5 04-Aug-20 10-Aug-20

FAB-13 Return-Air Grill Fab & Deliver 5 5 04-Aug-20 10-Aug-20

Signage & WayfindingSignage & WayfindingSignage & WayfindingSignage & WayfindingSignage & WayfindingSignage & WayfindingSignage & Wayfinding

A1010 Signage Package Complete 14 10 23-Mar-20 A 13-Jul-20

A1020 Signage Prepare, Review, Approval 20 20 14-Jul-20 10-Aug-20

A1030 Signage Fabrication 15 15 11-Aug-20 31-Aug-20

A1040 Signage Installation 15 15 01-Sep-20 22-Sep-20

CHILD CARECHILD CARECHILD CARECHILD CARECHILD CARECHILD CARECHILD CARE

Child-100 Install New Fire Rated Doors 15 15 29-Jun-20 20-Jul-20

Child-130 Install New Cubbies 10 10 29-Jun-20 13-Jul-20

SEVENTH FLOORSEVENTH FLOORSEVENTH FLOORSEVENTH FLOORSEVENTH FLOORSEVENTH FLOORSEVENTH FLOOR

7000-120 Signage Install 10 10 04-Aug-20 18-Aug-20

7000-140 Paint Wayfinding 5 5 20-Aug-20 27-Aug-20

7021702170217021702170217021

7021-240 Rough Carpentry 0 0 03-Feb-20 A 07-Feb-20 A

7021-100 Notify GSA of Pending Work 0 0 10-Feb-20 A

7021-190 Electrical R/I 5 0 17-Feb-20 A 19-Feb-20 A

7021-280 IT Pull & Triminate Cables 2 2 29-Jun-20 30-Jun-20

7021-210 Laminate Wall Panels Install 1 1 08-Jul-20 08-Jul-20

7021-180 Lights Install 1 1 31-Jul-20 31-Jul-20

7021-200 Return-Air Grill Install 1 1 11-Aug-20 11-Aug-20

7021-260 Punch & Turnover 1 1 12-Aug-20 12-Aug-20

7021-270 Prelim. Turnover 0 0 12-Aug-20

7021-120 GSA Inspect & Accept Phase 1 0 0 12-Aug-20

7021-220 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

7021-230 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

7021-250 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

7021-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

7024702470247024702470247024

7024-230 Rough Carpentry 0 0 05-Feb-20 A 07-Feb-20 A

7024-100 Notify GSA of Pending Work 0 0 10-Feb-20 A

7024-290 Electrical R/I 5 0 17-Feb-20 A 20-Feb-20 A

7024-280 Notify GSA of Pending Work 0 0 14-Jul-20

7024-210 Laminate Wall Panels Install 1 1 17-Jul-20 17-Jul-20

7024-180 Lights Install 1x4 Pendant 1 1 31-Jul-20 31-Jul-20

7024-200 Return-Air Grill Install 1 1 04-Aug-20 04-Aug-20

7024-260 Punch & Turnover 1 1 05-Aug-20 05-Aug-20

7024-270 Prelim. Turnover 0 0 05-Aug-20

7024-120 GSA Inspect & Accept Phase 1 0 0 05-Aug-20

7024-220 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

7024-240 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

7024-250 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

7024-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

7026702670267026702670267026

7026-260 Rough Carpentry 0 0 10-Feb-20 A 12-Feb-20 A

7026-100 Notify GSA of Pending Work 0 0 10-Feb-20 A

7026-210 Electrical R/I 5 0 17-Feb-20 A 10-Mar-20 A

7026-230 Laminate Wall Panels Install 1 1 09-Jul-20 09-Jul-20

7026-200 Lights Install 1x4 Pendant 1 1 31-Jul-20 31-Jul-20

7026-220 Return-Air Grill Install 1 1 11-Aug-20 11-Aug-20

7026-290 Punch & Turnover 1 1 12-Aug-20 12-Aug-20

7026-300 Prelim. Turnover 0 0 12-Aug-20

7026-120 GSA Inspect & Accept Phase 1 0 0 12-Aug-20

7026-240 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20
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22-Sep-20, Marino Finley Update 06.12.20 (DD=06.29.20)

22-Sep-20, Collocation Project

27-Jul-20, Vendor/Material Buy-Out

Vendor/Material Buy-Out

Mechanical Buy-Out

Fire Alarm Buy-Out

Sprinkler Buy-Out

17-Aug-20, Submittal Process

Carpet Submittal

Demountable Partition Submittal

Lights Submittal 2x2 and 2x4 Lay-in

Light Fixture Submittal Linear Pendant 3 lights

Light Fixture Submittal New 1x4 Pendant

Light Fixture Submittal Essence Pendant

Fabric Wall Panel Submittal

Signage Submittal

Acoustic Wall Panels Submittal

7th Floor Acoustical Treatment Submittal

Mechanical Submittals

Fire Alarm Submittal

Sprinkler Submittal

31-Aug-20, Fabricate & Deliver

Window Wall Fab & Deliver

Fab & Deliver Millwork

Laminate Wall Panels Fab & Deliver

Door Fab & Deliver

Window Wall Material Shakeout

Light Fab & Deliver Drum Pendant (Soils)

Lights Fab & Deliver 2x2 & 2x4 Layin

Fab/Deliver Window Walls for Rooms 4328, 4330, 7240

Lights Fab & Deliver 1x4 Pendant (Lithonia)

Lights Fab & Deliver Essence Pendant

Light Fab & Deliver  Linear Pendant 3 lights (Donona)

Carpet Fab & Deliver

Fabric Wall Panels Fab & Deliver

Signage Fab & Delivery

Acoustic Wall Panels Fab & Deliver

Demountable Partition Fab & Deliver

7th Floor Acoustical Treatment Fab & Deliver

Duct Fab & Deliver

Return-Air Grill Fab & Deliver

22-Sep-20, Signage & Wayfinding

Signage Package Complete

Signage Prepare, Review, Approval

Signage Fabrication

Signage Installation

20-Jul-20, CHILD CARE

Install New Fire Rated Doors

Install New Cubbies

18-Sep-20, SEVENTH FLOOR

Signage Install

Paint Wayfinding

21-Aug-20, 7021

IT Pull & Triminate Cables

Laminate Wall Panels Install

Lights Install

Return-Air Grill Install

Punch & Turnover

Prelim. Turnover

GSA Inspect & Accept Phase 1

Fabric Wall Panels Install

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

21-Aug-20, 7024

Notify GSA of Pending Work

Laminate Wall Panels Install

Lights Install 1x4 Pendant

Return-Air Grill Install

Punch & Turnover

Prelim. Turnover

GSA Inspect & Accept Phase 1

Fabric Wall Panels Install

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

21-Aug-20, 7026

Laminate Wall Panels Install

Lights Install 1x4 Pendant

Return-Air Grill Install

Punch & Turnover

Prelim. Turnover

GSA Inspect & Accept Phase 1

Fabric Wall Panels Install

1800 F Street Project
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7026-270 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

7026-280 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

7026-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

7028702870287028702870287028

7028-230 Rough Carpentry 0 0 02-Feb-20 A 04-Feb-20 A

7028-100 Notify GSA of Pending Work 0 0 10-Feb-20 A

7028-270 Notify GSA of Pending Work 0 0 08-Jul-20

7028-210 Laminate Wall Panels Install 1 1 13-Jul-20 14-Jul-20

7028-180 Lights Install 1 1 31-Jul-20 31-Jul-20

7028-200 Return-Air Grill Install 1 1 11-Aug-20 11-Aug-20

7028-190 Punch & Turnover 1 1 12-Aug-20 12-Aug-20

7028-260 Prelim. Turnover 0 0 12-Aug-20

7028-120 GSA Inspect & Accept Phase 1 0 0 12-Aug-20

7028-220 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

7028-240 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

7028-250 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

7028-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

7032703270327032703270327032

7032-100 Notify GSA of Pending Work 0 0 29-Jun-20

7032-170 Install Lights 1x4 Pendant 1 1 31-Jul-20 31-Jul-20

7032-120 GSA Inspect & Accept Phase 1 1 1 03-Aug-20 03-Aug-20

7032-140 Acoustic Wall  Panels Install 1 1 18-Aug-20 19-Aug-20

7032-180 Install Acoustic Ceiling Baffels 5 5 19-Aug-20 26-Aug-20

7032-150 Punch & Turnover 1 1 26-Aug-20 27-Aug-20

7032-160 Motir Inspect & Approve 1 1 27-Aug-20 28-Aug-20

7032-110 GSA Inspect & Accept Phase 2 0 0 28-Aug-20

7037703770377037703770377037

7037-230 Rough Carpentry 0 0 03-Feb-20 A 07-Feb-20 A

7037-100 Notify GSA of Pending Work 0 0 03-Feb-20 A

7037-260 Electrical R/I 5 0 17-Feb-20 A 21-Feb-20 A

7037-180 Lights Install Reused 2x2 1 1 29-Jun-20 29-Jun-20

7037-310 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

7037-290 Notify GSA of Pending Work 0 0 13-Jul-20

7037-210 Laminate Wall Panels Install 1 1 16-Jul-20 16-Jul-20

7037-200 Return-Air Grill Install 1 1 11-Aug-20 11-Aug-20

7037-300 Punch & Turnover 1 1 12-Aug-20 12-Aug-20

7037-270 GSA Inspect & Accept Phase 1 0 0 12-Aug-20

7037-190 Prelim. Turnover 0 0 12-Aug-20

7037-220 Acoustic Wall  Panels Install 1 1 18-Aug-20 19-Aug-20

7037-240 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

7037-320 IT Install Monitors 1 1 19-Aug-20 20-Aug-20

7037-250 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

7037-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

7139713971397139713971397139

7139-100 Notify GSA of Pending Work 0 0 10-Feb-20 A

7139-110 Set-up & Demo 3 0 16-Mar-20 A 18-Mar-20 A

7139-120 Rough Carpentry 3 1 19-Mar-20 A 30-Jun-20

7139-180 Electrical R/I 3 2 20-Mar-20 A 01-Jul-20

7139-130 Finish & Paint 4 4 30-Jun-20 07-Jul-20

7139-240 IT Pull & Triminate Cables 2 2 01-Jul-20 06-Jul-20

7139-150 Window Wall Install 3 3 07-Jul-20 10-Jul-20

7139-140 Punch & Turnover Phase 1 1 1 07-Jul-20 08-Jul-20

7139-170 Laminate Wall Panels Install 1 1 10-Jul-20 13-Jul-20

7139-160 Balance HVAC 2 2 10-Jul-20 14-Jul-20

7139-190 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

7139-210 Punch & Turnover Phase 2 1 1 19-Aug-20 20-Aug-20

7139-220 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

7139-230 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

7240724072407240724072407240

7240-100 Notify GSA of Pending Work 0 0 11-Mar-20 A

7240-200 Set-up & Demo 3 0 16-Mar-20 A 18-Mar-20 A

7240-210 Rough Carpentry 3 0 17-Mar-20 A 19-Mar-20 A

7240-230 Electrical R/I Inspect 5 4 19-Mar-20 A 02-Jul-20

7240-220 Finish & Paint 3 3 30-Jun-20 06-Jul-20

7240-310 Punch & Turnover Phase 1 1 1 06-Jul-20 07-Jul-20

7240-320 IT Pull & Terminate Cables 2 2 06-Jul-20 08-Jul-20

7240-120 GSA Inspect & Accept Phase 1 0 0 07-Jul-20

7240-270 Window Wall Install 3 3 13-Aug-20 17-Aug-20

7240-240 Laminate Wall Panels Install 1 1 18-Aug-20 18-Aug-20

7240-280 Balance HVAC 2 2 18-Aug-20 19-Aug-20

7240-250 Fabric Wall Panels Install 1 1 19-Aug-20 19-Aug-20

7240-260 Acoustic Wall  Panels Install 1 1 19-Aug-20 19-Aug-20

7240-290 Punch & Turnover Phase 2 1 1 20-Aug-20 20-Aug-20

7240-330 IT Install Monitors 1 1 20-Aug-20 20-Aug-20

7240-300 Motir Inspect & Approve 1 1 21-Aug-20 21-Aug-20

7240-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

7244724472447244724472447244

7244-100 Notify GSA of Pending Work 0 0 07-Jul-20

7244-170 Install Ligths Drum Pendant 5 5 07-Jul-20 13-Jul-20

7244-120 GSA Inspect & Accept Phase 1 0 0 13-Jul-20

7244-140 Acoustic Wall  Panels Install 1 1 18-Aug-20 19-Aug-20

7244-150 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

7244-160 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

7244-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

7307-220 IT Pull & Triminate Cables 2 2 16-Sep-20 17-Sep-20

7307-70137307-70137307-70137307-70137307-70137307-70137307-7013

7307-200 Notify GSA of Pending Work 0 0 25-Aug-20

7307-170 Demountable Partition Install 5 5 01-Sep-20 08-Sep-20

7307-120 Electrical R/I 5 5 09-Sep-20 15-Sep-20

7307-140 Drop Ceiling Tile 2 2 09-Sep-20 10-Sep-20

7307-180 Punch & Turnover 1 1 11-Sep-20 11-Sep-20

7307-130 Install Ceiling Grid 3 3 16-Sep-20 18-Sep-20

SIXTH FLOORSIXTH FLOORSIXTH FLOORSIXTH FLOORSIXTH FLOORSIXTH FLOORSIXTH FLOOR

6000-170 Signage Install 10 10 04-Aug-20 18-Aug-20

6000-180 Wayfinding Paint 5 5 04-Aug-20 11-Aug-20

6249624962496249624962496249

6249-150 Set/Protect/Demo 3 0 16-Mar-20 A 18-Mar-20 A
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2020

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

21-Aug-20, 7028

Notify GSA of Pending Work

Laminate Wall Panels Install

Lights Install

Return-Air Grill Install

Punch & Turnover

Prelim. Turnover

GSA Inspect & Accept Phase 1

Fabric Wall Panels Install

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

28-Aug-20, 7032

Notify GSA of Pending Work

Install Lights 1x4 Pendant

GSA Inspect & Accept Phase 1

Acoustic Wall  Panels Install

Install Acoustic Ceiling Baffels

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

21-Aug-20, 7037

Lights Install Reused 2x2

IT Pull & Terminate Cables

Notify GSA of Pending Work

Laminate Wall Panels Install

Return-Air Grill Install

Punch & Turnover

GSA Inspect & Accept Phase 1

Prelim. Turnover

Acoustic Wall  Panels Install

Punch & Turnover

IT Install Monitors

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

21-Aug-20, 7139

Rough Carpentry

Electrical R/I

Finish & Paint

IT Pull & Triminate Cables

Window Wall Install

Punch & Turnover Phase 1

Laminate Wall Panels Install

Balance HVAC

Fabric Wall Panels Install

Punch & Turnover Phase 2

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

21-Aug-20, 7240

Electrical R/I Inspect

Finish & Paint

Punch & Turnover Phase 1

IT Pull & Terminate Cables

GSA Inspect & Accept Phase 1

Window Wall Install

Laminate Wall Panels Install

Balance HVAC

Fabric Wall Panels Install

Acoustic Wall  Panels Install

Punch & Turnover Phase 2

IT Install Monitors

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

17-Sep-20, 7244

Notify GSA of Pending Work

Install Ligths Drum Pendant

GSA Inspect & Accept Phase 1

Acoustic Wall  Panels Install

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

IT Pull & Triminate Cables

18-Sep-20, 7307-7013

Notify GSA of Pending Work

Demountable Partition Install

Electrical R/I

Drop Ceiling Tile

Punch & Turnover

Install Ceiling Grid

21-Aug-20, SIXTH FLOOR

Signage Install

Wayfinding Paint

24-Jul-20, 6249

1800 F Street Project
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Remaining
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Start Finish Total
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6249-120 Finish & Paint 3 0 18-Mar-20 A 20-Mar-20 A

6249-130 Punch & Turnover Phase 1 1 0 20-Mar-20 A 20-Mar-20 A

6249-100 Notify GSA of Pending Work 0 0 20-Jul-20

6249-170 Window Wall Install 3 3 20-Jul-20 22-Jul-20

6249-180 Punch & Turnover Phase 2 1 1 23-Jul-20 23-Jul-20

6249-190 Motir Inspect & Approve 1 1 24-Jul-20 24-Jul-20

6249-110 GSA Inspect & Accept Phase 2 0 0 24-Jul-20

6331633163316331633163316331

6331-180 Set/Protect/Demo 3 0 16-Mar-20 A 18-Mar-20 A

6331-190 Finish & Paint 3 0 18-Mar-20 A 20-Mar-20 A

6331-200 IT Pull & Triminate Cables 2 2 29-Jun-20 30-Jun-20

6331-170 Listall Lights Linear Pendant 1 1 02-Jul-20 02-Jul-20

6331-100 Notify GSA of Pending Work 0 0 18-Aug-20

6331-140 Acoustic Wall  Panels Install 1 1 18-Aug-20 19-Aug-20

6331-150 Punch & Turnover Phase 2 1 1 19-Aug-20 20-Aug-20

6331-160 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

6331-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

FIFTH FLOORFIFTH FLOORFIFTH FLOORFIFTH FLOORFIFTH FLOORFIFTH FLOORFIFTH FLOOR

5000-210 Signage Install 10 10 04-Aug-20 18-Aug-20

5000-220 Wayfinding Paint 5 5 04-Aug-20 11-Aug-20

5118511851185118511851185118

5118-230 IT Pull & Triminate Cables 2 2 29-Jun-20 30-Jun-20

5118-100 Notify GSA of Pending Work 0 0 30-Jul-20

5118-200 Window Wall Install 3 3 04-Aug-20 07-Aug-20

5118-180 Laminate Wall Panels Install 1 1 04-Sep-20 04-Sep-20

5118-190 Fabric Wall Panels Install 1 1 08-Sep-20 08-Sep-20

5118-210 Punch & Turnover 1 1 09-Sep-20 09-Sep-20

5118-220 Motir Inspect & Approve 1 1 10-Sep-20 10-Sep-20

5139513951395139513951395139

5139-100 Notify GSA of Pending Work 0 0 05-Mar-20 A

5139-170 Set Up & Demo 1 0 16-Mar-20 A 16-Mar-20 A

5139-210 Rough Carpentry 3 0 17-Mar-20 A 19-Mar-20 A

5139-240 Electrical R/I 2 0 19-Mar-20 A 20-Mar-20 A

5139-250 Finish & Paint 1 0 20-Mar-20 A 20-Mar-20 A

5139-260 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

5139-200 Window Wall Install 3 3 31-Jul-20 05-Aug-20

5139-180 Laminate Wall Panels Install 1 1 03-Sep-20 03-Sep-20

5139-190 Fabric Wall Panels Install 1 1 04-Sep-20 04-Sep-20

5139-220 Punch & Turnover Phase 2 1 1 08-Sep-20 08-Sep-20

5147514751475147514751475147

5147-010 Notify GSA of Pending Work 1 1 13-Aug-20 14-Aug-20

5147-020 Finish & Paint 2 2 14-Aug-20 18-Aug-20

5147-030 Fabric Wall Panels Install 2 2 18-Aug-20 20-Aug-20

5147-040 Listall Lights Linear Pendant 1 1 20-Aug-20 21-Aug-20

5147-050 Motir Inspect & Approve 1 1 21-Aug-20 24-Aug-20

5147-060 GSA Inspect & Accept 1 1 24-Aug-20 25-Aug-20

5151A5151A5151A5151A5151A5151A5151A

5151A-100 Notify GSA of Pending Work 0 0 10-Feb-20 A

5151A-220 Rough Carpentry 5 0 11-Feb-20 A 14-Feb-20 A

5151A-210 Window Wall Install 3 3 29-Jul-20 03-Aug-20

5151A-180 Laminate Wall Panels Install 1 1 08-Sep-20 08-Sep-20

5151A-190 Fabric Wall Panels Install 1 1 09-Sep-20 09-Sep-20

5151A-230 Punch & Turnover 1 1 10-Sep-20 10-Sep-20

5151A-200 IT Install Monitors 1 1 10-Sep-20 10-Sep-20

5151B5151B5151B5151B5151B5151B5151B

5151B-100 Notify GSA of Pending Work 0 0 12-Feb-20 A

5151B-220 Rough Carpentry 5 0 13-Feb-20 A 19-Feb-20 A

5151B-280 GSA Final Acceptance Phase 1 0 0 24-Feb-20 A

5151B-270 Install Lights Reused 2x2 1 0 09-Mar-20 A 09-Mar-20 A

5151B-290 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

5151B-210 Window Wall Install 3 3 27-Jul-20 30-Jul-20

5151B-180 Laminate Wall Panels Install 1 1 09-Sep-20 09-Sep-20

5151B-190 Fabric Wall Panels Install 1 1 10-Sep-20 10-Sep-20

5151B-230 Punch & Turnover 1 1 11-Sep-20 11-Sep-20

5151B-250 It Install Monitors 1 1 11-Sep-20 11-Sep-20

5242524252425242524252425242

5242-100 Notify GSA of Pending Work 0 0 05-Mar-20 A

5242-170 Electrical R/I 2 0 09-Mar-20 A 10-Mar-20 A

5242-150 IT Pull & Triminate Cables 2 2 29-Jun-20 30-Jun-20

5242-140 Acoustic Wall  Panels Install 2 2 18-Aug-20 20-Aug-20

FOURTH FLOORFOURTH FLOORFOURTH FLOORFOURTH FLOORFOURTH FLOORFOURTH FLOORFOURTH FLOOR

4000-250 Signage Install 10 10 04-Aug-20 18-Aug-20

4000-260 Wayfinding Paint 5 5 04-Aug-20 11-Aug-20

4128A4128A4128A4128A4128A4128A4128A

4128A/B-100 Notify GSA of Pending Work 0 0 17-Feb-20 A

4128A/B-250 Rough Carpentry 5 0 18-Feb-20 A 21-Feb-20 A

4128A/B-300 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

4128A/B-240 Window Wall Install 3 3 21-Aug-20 25-Aug-20

4128A/B-280 Notify GSA of Pending Work 0 0 21-Aug-20

4128A/B-220 Laminate Wall Panels Install 1 1 26-Aug-20 26-Aug-20

4128A/B-230 Fabric Wall Panels Install 1 1 27-Aug-20 27-Aug-20

4128A/B-260 Punch & Turnover 1 1 28-Aug-20 28-Aug-20

4128A/B-310 IT Install Monitor 1 1 28-Aug-20 28-Aug-20

4128A/B-270 Motir Inspect & Approve 1 1 31-Aug-20 31-Aug-20

4128A/B-110 Prelim. Turnover 0 0 31-Aug-20

4128A/B-290 GSA Final Acceptance 0 0 31-Aug-20

4137A4137A4137A4137A4137A4137A4137A

4137A-240 Rough Carpentry 2 0 05-Mar-20 A 06-Mar-20 A

4137A-100 Notify GSA of Pending Work 0 0 05-Mar-20 A

4137A-270 Electrical R/I 2 0 06-Mar-20 A 06-Mar-20 A

4137A-280 Finish & Paint 1 0 06-Mar-20 A 06-Mar-20 A

4137A-120 GSA Inspect & Accept Phase 1 0 0 06-Mar-20 A

4137A-290 IT Pull & Terminate Cable 2 2 29-Jun-20 30-Jun-20

4137A-260 Install Lights New 2x2 1 1 08-Jul-20 08-Jul-20

4137A-200 Window Wall Install 3 3 20-Aug-20 24-Aug-20

4137A-210 Duct Install 2 2 26-Aug-20 27-Aug-20

4137A-180 Laminate Wall Panels Install 1 1 27-Aug-20 27-Aug-20

28 05 12 19 26 02 09 16 23 30 06 13 20 27

July August September October

2020

Notify GSA of Pending Work

Window Wall Install

Punch & Turnover Phase 2

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

21-Aug-20, 6331

IT Pull & Triminate Cables

Listall Lights Linear Pendant

Notify GSA of Pending Work

Acoustic Wall  Panels Install

Punch & Turnover Phase 2

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

11-Sep-20, FIFTH FLOOR

Signage Install

Wayfinding Paint

10-Sep-20, 5118

IT Pull & Triminate Cables

Notify GSA of Pending Work

Window Wall Install

Laminate Wall Panels Install

Fabric Wall Panels Install

Punch & Turnover

Motir Inspect & Approve

08-Sep-20, 5139

IT Pull & Terminate Cables

Window Wall Install

Laminate Wall Panels Install

Fabric Wall Panels Install

Punch & Turnover Phase 2

25-Aug-20, 5147

Notify GSA of Pending Work

Finish & Paint

Fabric Wall Panels Install

Listall Lights Linear Pendant

Motir Inspect & Approve

GSA Inspect & Accept

10-Sep-20, 5151A

Window Wall Install

Laminate Wall Panels Install

Fabric Wall Panels Install

Punch & Turnover

IT Install Monitors

11-Sep-20, 5151B

IT Pull & Terminate Cables

Window Wall Install

Laminate Wall Panels Install

Fabric Wall Panels Install

Punch & Turnover

It Install Monitors

20-Aug-20, 5242

IT Pull & Triminate Cables

Acoustic Wall  Panels Install

22-Sep-20, FOURTH FLOOR

Signage Install

Wayfinding Paint

31-Aug-20, 4128A

IT Pull & Terminate Cables

Window Wall Install

Notify GSA of Pending Work

Laminate Wall Panels Install

Fabric Wall Panels Install

Punch & Turnover

IT Install Monitor

Motir Inspect & Approve

Prelim. Turnover

GSA Final Acceptance

01-Sep-20, 4137A

IT Pull & Terminate Cable

Install Lights New 2x2

Window Wall Install

Duct Install

Laminate Wall Panels Install

1800 F Street Project
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4137A-190 Fabric Wall Panels Install 1 1 28-Aug-20 28-Aug-20

4137A-220 Balance HVAC 1 1 28-Aug-20 28-Aug-20

4137A-230 Punch & Turnover 1 1 31-Aug-20 31-Aug-20

4137A-300 IT Install Monitor 1 1 31-Aug-20 31-Aug-20

4137A-250 Motir Inspect & Approve 1 1 01-Sep-20 01-Sep-20

4137A-110 GSA Inspect & Accept Phase 2 0 0 01-Sep-20

4044404440444044404440444044

4044-220 IT Pull & Triminate Cables 2 2 29-Jun-20 30-Jun-20

4044-100 Notify GSA of Pending Work 0 0 24-Aug-20

4044-180 Duct Install 2 2 27-Aug-20 28-Aug-20

4044-160 Laminate Wall Panels Install 1 1 28-Aug-20 28-Aug-20

4044-170 Fabric Wall Panels Install 1 1 31-Aug-20 31-Aug-20

4044-190 Balance HVAC 1 1 31-Aug-20 31-Aug-20

4044-200 Punch & Turnover 1 1 01-Sep-20 01-Sep-20

4044-210 Motir Inspect & Approve 1 1 02-Sep-20 02-Sep-20

4044-110 GSA Inspect & Accept 0 0 02-Sep-20

4137B4137B4137B4137B4137B4137B4137B

4137B-230 Rough Carpentry 1 0 06-Mar-20 A 06-Mar-20 A

4137B-100 Notify GSA of Pending Work 0 0 06-Mar-20 A

4137B-210 Duct Install 2 0 06-Mar-20 A 09-Mar-20 A

4137B-260 Install Lights New 2x2 1 0 06-Mar-20 A 06-Mar-20 A

4137B-270 Electrical R/I 2 0 06-Mar-20 A 07-Mar-20 A

4137B-120 GSA Inspect & Accept Phase 1 0 0 12-Mar-20 A

4137B-280 IT Pull & Terminate Cable 2 2 29-Jun-20 30-Jun-20

4137B-200 Window Wall Install 3 3 19-Aug-20 21-Aug-20

4137B-180 Laminate Wall Panels Install 1 1 31-Aug-20 31-Aug-20

4137B-190 Fabric Wall Panels Install 1 1 01-Sep-20 01-Sep-20

4137B-220 Balance HVAC 1 1 01-Sep-20 01-Sep-20

4137B-240 Punch & Turnover 1 1 02-Sep-20 02-Sep-20

4137B-290 IT Install Monitor 1 1 02-Sep-20 02-Sep-20

4137B-250 Motir Inspect & Approve 1 1 03-Sep-20 03-Sep-20

4137B-110 GSA Inspect & Accept Phase 2 0 0 03-Sep-20

4139413941394139413941394139

4139-100 Notify GSA of Pending Work 0 0 06-Mar-20 A

4139-150 Millwork Modification 2 2 21-Sep-20 22-Sep-20

4151A4151A4151A4151A4151A4151A4151A

4151A-100 Notify GSA of Pending Work 0 0 17-Feb-20 A

4151A-110 Rough Carpentry 5 0 18-Feb-20 A 21-Feb-20 A

4151A-120 Electrical R/I 2 0 02-Mar-20 A 03-Mar-20 A

4151A-140 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

4151A-150 Window Wall Install 3 3 18-Aug-20 20-Aug-20

4151A-160 Laminate Wall Panels Install 1 1 01-Sep-20 01-Sep-20

4151A-170 Fabric Wall Panels Install 1 1 02-Sep-20 02-Sep-20

4151A-180 Punch & Turnover Phase 2 1 1 03-Sep-20 03-Sep-20

4151A-190 IT Install Monitor 1 1 03-Sep-20 03-Sep-20

4151A-200 Motir Inspect & Approve 1 1 04-Sep-20 04-Sep-20

4151A-210 Prelim. Turnover 0 0 04-Sep-20

4151A-130 GSA Final Acceptance 0 0 04-Sep-20

4151B4151B4151B4151B4151B4151B4151B

4151B-100 Notify GSA of Pending Work 0 0 17-Feb-20 A

4151B-240 Rough Carpentry 5 0 18-Feb-20 A 21-Feb-20 A

4151B-280 GSA Final Acceptance Phase 1 0 0 24-Feb-20 A

4151B-270 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

4151B-200 Window Wall Install 3 3 17-Aug-20 19-Aug-20

4151B-210 Install Lights Reused 2x2 1 1 20-Aug-20 20-Aug-20

4151B-180 Laminate Wall Panels Install 1 1 21-Aug-20 21-Aug-20

4151B-190 Fabric Wall Panels Install 1 1 24-Aug-20 24-Aug-20

4151B-250 Punch & Turnover 1 1 25-Aug-20 25-Aug-20

4151B-290 IT Install Monitors 1 1 25-Aug-20 25-Aug-20

4151B-260 Motir Inspect & Approve 1 1 26-Aug-20 26-Aug-20

4151B-300 GSA Final Acceptance Phase 2 5 5 27-Aug-20 02-Sep-20

4216A4216A4216A4216A4216A4216A4216A

4216A-100 Notify GSA of Pending Work 0 0 17-Feb-20 A

4216A-240 Rough Carpentry 2 0 18-Feb-20 A 20-Feb-20 A

4216A-210 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

4216A-230 Window Wall Install 3 3 14-Aug-20 18-Aug-20

4216A-180 Laminate Wall Panels Install 1 1 02-Sep-20 02-Sep-20

4216A-190 Fabric Wall Panels Install 1 1 03-Sep-20 03-Sep-20

4216A-250 Punch & Turnover 1 1 04-Sep-20 04-Sep-20

4216A-200 It Install Monitors 1 1 04-Sep-20 04-Sep-20

4216A-260 Motir Inspect & Approve 1 1 08-Sep-20 08-Sep-20

4216B4216B4216B4216B4216B4216B4216B

4216B-100 Notify GSA of Pending Work 0 0 18-Feb-20 A

4216B-230 Rough Carpentry 5 0 19-Feb-20 A 22-Feb-20 A

4216B-210 Duct Install 2 2 11-Aug-20 12-Aug-20

4216B-200 Window Wall Install 3 3 13-Aug-20 17-Aug-20

4216B-270 IT Pull & Terminate Cables 2 2 13-Aug-20 14-Aug-20

4216B-220 Balance HVAC 1 1 17-Aug-20 17-Aug-20

4216B-180 Laminate Wall Panels Install 1 1 18-Aug-20 18-Aug-20

4216B-190 Fabric Wall Panels Install 1 1 19-Aug-20 19-Aug-20

4216B-240 Punch & Turnover 1 1 20-Aug-20 20-Aug-20

4216B-260 IT Install Monitors 1 1 20-Aug-20 20-Aug-20

4216B-250 Motir Inspect & Approve 1 1 21-Aug-20 21-Aug-20

4216B-110 GSA Inspect & Accept 0 0 21-Aug-20

4242424242424242424242424242

4242-100 Notify GSA of Pending Work 0 0 10-Feb-20 A

4242-180 Set-up & Demo 1 0 11-Feb-20 A 11-Feb-20 A

4242-190 Rough Carpentry 2 0 12-Feb-20 A 13-Feb-20 A

4242-220 Electric Demo 1 0 19-Feb-20 A 20-Feb-20 A

4242-230 Rough-in Electrical 2 0 20-Feb-20 A 22-Feb-20 A

4242-200 Finish & Paint 2 0 21-Feb-20 A 22-Feb-20 A

4242-240 Electrical Finish 2 0 24-Feb-20 A 25-Feb-20 A

4242-120 GSA Inspect & Accept Phase 1 0 0 26-Feb-20 A

4242-320 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

4242-270 Window Wall Install 3 3 06-Aug-20 11-Aug-20

4242-260 Acoustic Wall  Panels Install 1 1 11-Aug-20 12-Aug-20

4242-250 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

28 05 12 19 26 02 09 16 23 30 06 13 20 27

July August September October

2020

Fabric Wall Panels Install

Balance HVAC

Punch & Turnover

IT Install Monitor

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

02-Sep-20, 4044

IT Pull & Triminate Cables

Notify GSA of Pending Work

Duct Install

Laminate Wall Panels Install

Fabric Wall Panels Install

Balance HVAC

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept

03-Sep-20, 4137B

IT Pull & Terminate Cable

Window Wall Install

Laminate Wall Panels Install

Fabric Wall Panels Install

Balance HVAC

Punch & Turnover

IT Install Monitor

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

22-Sep-20, 4139

Millwork Modification

04-Sep-20, 4151A

IT Pull & Terminate Cables

Window Wall Install

Laminate Wall Panels Install

Fabric Wall Panels Install

Punch & Turnover Phase 2

IT Install Monitor

Motir Inspect & Approve

Prelim. Turnover

GSA Final Acceptance

02-Sep-20, 4151B

IT Pull & Terminate Cables

Window Wall Install

Install Lights Reused 2x2

Laminate Wall Panels Install

Fabric Wall Panels Install

Punch & Turnover

IT Install Monitors

Motir Inspect & Approve

GSA Final Acceptance Phase 2

08-Sep-20, 4216A

IT Pull & Terminate Cables

Window Wall Install

Laminate Wall Panels Install

Fabric Wall Panels Install

Punch & Turnover

It Install Monitors

Motir Inspect & Approve

21-Aug-20, 4216B

Duct Install

Window Wall Install

IT Pull & Terminate Cables

Balance HVAC

Laminate Wall Panels Install

Fabric Wall Panels Install

Punch & Turnover

IT Install Monitors

Motir Inspect & Approve

GSA Inspect & Accept

21-Aug-20, 4242

IT Pull & Terminate Cables

Window Wall Install

Acoustic Wall  Panels Install

Fabric Wall Panels Install

1800 F Street Project
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4242-280 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

4242-330 It Install Monitor 1 1 19-Aug-20 20-Aug-20

4242-290 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

4242-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

4244424442444244424442444244

4244-120 Install Millwork 5 5 09-Jul-20 15-Jul-20

4250425042504250425042504250

4250-120 Light Fixture Install Drum Pendant 5 5 07-Jul-20 13-Jul-20

4250-100 Notify GSA of Pending Work 0 0 31-Aug-20

4250-140 Carpet Install 1 1 31-Aug-20 31-Aug-20

4250-150 Punch & Turnover 1 1 01-Sep-20 01-Sep-20

4250-160 Motir Inspect & Approve 1 1 02-Sep-20 02-Sep-20

4250-110 GSA Inspect & Accept Phase 1 0 0 02-Sep-20

4300430043004300430043004300

4300-230 Rough Carpentry 2 0 06-Mar-20 A 07-Mar-20 A

4300-100 Notify GSA of Pending Work 0 0 06-Mar-20 A

4330-190 Electrical R/I 2 2 01-Jul-20 02-Jul-20

4300-270 Notify GSA of Pending Work 0 0 15-Jul-20

4300-190 Window Wall Install 3 3 20-Jul-20 23-Jul-20

4300-220 Balance HVAC 1 1 23-Jul-20 24-Jul-20

4300-180 Duct Install 2 2 11-Aug-20 12-Aug-20

4300-260 Prelim. Turnover 0 0 12-Aug-20

4300-120 GSA Inspect & Accept Phase 1 0 0 12-Aug-20

4300-200 Laminate Wall Panels Install 1 1 19-Aug-20 19-Aug-20

4300-210 Fabric Wall Panels Install 1 1 20-Aug-20 20-Aug-20

4300-240 Punch & Turnover 1 1 21-Aug-20 21-Aug-20

4300-250 Motir Inspect & Approve 1 1 24-Aug-20 24-Aug-20

4300-110 GSA Inspect & Accept Phase 2 0 0 24-Aug-20

4304430443044304430443044304

4304-120 Demo Wall 1 0 05-Mar-20 A 05-Mar-20 A

4304-130 Electrical R/I 1 0 06-Mar-20 A 06-Mar-20 A

4304-140 Repare and Paint Wall 2 0 06-Mar-20 A 06-Mar-20 A

4304-150 Electrical Final 5 0 06-Mar-20 A 06-Mar-20 A

4304-110 GSA Inspect & Accept Phase 1 5 5 29-Jun-20 06-Jul-20

4328432843284328432843284328

4328-180 Rough Carpentry 2 2 29-Jun-20 30-Jun-20

4328-280 Set/Protect/Demo 2 2 29-Jun-20 30-Jun-20

4328-190 Electrical R/I 2 2 01-Jul-20 02-Jul-20

4328-290 IT Pull & Terminate Cable 2 2 01-Jul-20 02-Jul-20

4328-200 Prelim. Turnover 1 1 06-Jul-20 06-Jul-20

4328-120 GSA Inspect & Accept Phase 1 0 0 06-Jul-20

4328-220 Window Wall Install 3 3 13-Aug-20 17-Aug-20

4328-230 Laminate Wall Panels Install 1 1 18-Aug-20 18-Aug-20

4328-240 Fabric Wall Panels Install 1 1 19-Aug-20 19-Aug-20

4328-250 Balance HVAC 1 1 20-Aug-20 20-Aug-20

4328-300 IT Install Monitor 1 1 20-Aug-20 20-Aug-20

4328-260 Punch & Turnover 1 1 21-Aug-20 21-Aug-20

4328-270 Motir Inspect & Approve 1 1 24-Aug-20 24-Aug-20

4328-110 GSA Inspect & Accept Phase 2 0 0 25-Aug-20 25-Aug-20

4330433043304330433043304330

4330-180 Rough Carpentry 2 2 29-Jun-20 30-Jun-20

4330-280 Electrical R/I 2 2 01-Jul-20 02-Jul-20

4330-290 IT Pull & Terminate Cables 2 2 01-Jul-20 02-Jul-20

4330-200 Prelim. Turnover 1 1 06-Jul-20 06-Jul-20

4330-220 Window Wall Install 3 3 13-Aug-20 17-Aug-20

4330-230 Laminate Wall Panels Install 1 1 18-Aug-20 18-Aug-20

4330-240 Fabric Wall Panels Install 1 1 19-Aug-20 19-Aug-20

4330-300 IT Install Monitors 1 1 19-Aug-20 19-Aug-20

4330-250 Balance HVAC 1 1 20-Aug-20 20-Aug-20

4330-260 Punch & Turnover 1 1 21-Aug-20 21-Aug-20

4330-270 Motir Inspect & Approve 1 1 24-Aug-20 24-Aug-20

4330-110 GSA Inspect & Accept Phase 2 0 0 25-Aug-20 25-Aug-20

4335433543354335433543354335

4335-100 Notify GSA of Pending Work 0 0 16-Jul-20

4335-200 Window Wall Install 3 3 16-Jul-20 21-Jul-20

4335-180 Laminate Wall Panels Install 1 1 20-Aug-20 20-Aug-20

4335-190 Fabric Wall Panels Install 1 1 21-Aug-20 21-Aug-20

4335-210 Punch & Turnover 1 1 24-Aug-20 24-Aug-20

4335-220 Motir Inspect & Approve 1 1 25-Aug-20 25-Aug-20

4335-110 GSA Inspect & Accept 0 0 25-Aug-20

THIRD FLOORTHIRD FLOORTHIRD FLOORTHIRD FLOORTHIRD FLOORTHIRD FLOORTHIRD FLOOR

3000-290 Signage Install 10 10 04-Aug-20 18-Aug-20

3001300130013001300130013001

3001-200 Rough Carpentry 2 0 17-Feb-20 A 06-Mar-20 A

3001-100 Notify GSA of Pending Work 0 0 17-Feb-20 A

3001-230 Rough-in Electrical 2 0 18-Feb-20 A 18-Feb-20 A

3001-250 Set-up & Demo 1 0 18-Feb-20 A 18-Feb-20 A

3001-260 Electric Demo 1 0 20-Feb-20 A 20-Feb-20 A

3001-240 Electrical Finish 2 0 03-Mar-20 A 04-Mar-20 A

3001-210 Finish & Paint 2 0 09-Mar-20 A 09-Mar-20 A

3001-350 Install Lights Reused 2x2 1 0 09-Mar-20 A 09-Mar-20 A

3001-360 IT Pull & Triminate Cables 2 2 29-Jun-20 30-Jun-20

3001-310 Window Wall Install 3 3 15-Jul-20 20-Jul-20

3001-320 Punch & Turnover 1 1 20-Jul-20 21-Jul-20

3001-330 Motir Inspect & Approve 1 1 21-Jul-20 22-Jul-20

3001-110 GSA Inspect & Accept Phase 2 0 0 22-Jul-20

3001-290 Laminate Wall Panels Install 1 1 05-Aug-20 06-Aug-20

3001-300 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

3137313731373137313731373137

3137-200 Rough Carpentry 2 0 17-Feb-20 A 19-Feb-20 A

3137-210 Finish & Paint 2 0 17-Feb-20 A 19-Feb-20 A

3137-250 Set-up & Demo 1 0 17-Feb-20 A 18-Feb-20 A

3137-260 Electric Demo 1 0 17-Feb-20 A 19-Feb-20 A

3137-100 Notify GSA of Pending Work 0 0 17-Feb-20 A

3137-230 Rough-in Electrical 2 0 18-Feb-20 A 19-Feb-20 A

3137-240 Electrical Finish 2 0 24-Feb-20 A 25-Feb-20 A

3137-360 Listall Lights New 2x2 1 0 06-Mar-20 A 06-Mar-20 A

28 05 12 19 26 02 09 16 23 30 06 13 20 27

July August September October

2020

Punch & Turnover

It Install Monitor

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

15-Jul-20, 4244

Install Millwork

02-Sep-20, 4250

Light Fixture Install Drum Pendant

Notify GSA of Pending Work

Carpet Install

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept Phase 1

24-Aug-20, 4300

Electrical R/I

Notify GSA of Pending Work

Window Wall Install

Balance HVAC

Duct Install

Prelim. Turnover

GSA Inspect & Accept Phase 1

Laminate Wall Panels Install

Fabric Wall Panels Install

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

06-Jul-20, 4304

GSA Inspect & Accept Phase 1

25-Aug-20, 4328

Rough Carpentry

Set/Protect/Demo

Electrical R/I

IT Pull & Terminate Cable

Prelim. Turnover

GSA Inspect & Accept Phase 1

Window Wall Install

Laminate Wall Panels Install

Fabric Wall Panels Install

Balance HVAC

IT Install Monitor

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

25-Aug-20, 4330

Rough Carpentry

Electrical R/I

IT Pull & Terminate Cables

Prelim. Turnover

Window Wall Install

Laminate Wall Panels Install

Fabric Wall Panels Install

IT Install Monitors

Balance HVAC

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

25-Aug-20, 4335

Notify GSA of Pending Work

Window Wall Install

Laminate Wall Panels Install

Fabric Wall Panels Install

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept

09-Sep-20, THIRD FLOOR

Signage Install

19-Aug-20, 3001

IT Pull & Triminate Cables

Window Wall Install

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

Laminate Wall Panels Install

Fabric Wall Panels Install

13-Aug-20, 3137

1800 F Street Project
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3137-270 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

3147-120 GSA Inspect & Accept Phase 1 5 5 10-Jul-20 16-Jul-20

3137-310 Window Wall Install 3 3 13-Jul-20 16-Jul-20

3137-320 Laminate Wall Panels Install 1 1 16-Jul-20 17-Jul-20

3137-300 Fabric Wall Panels Install 5 5 17-Jul-20 24-Jul-20

3137-330 Punch & Turnover 1 1 24-Jul-20 27-Jul-20

3137-370 IT Install Monitors 1 1 24-Jul-20 27-Jul-20

3137-340 Motir Inspect & Approve 1 1 27-Jul-20 28-Jul-20

3137-110 GSA Inspect & Accept Phase 2 0 0 28-Jul-20

3137-280 Duct Install 2 2 11-Aug-20 12-Aug-20

3137-290 Balance HVAC 1 1 13-Aug-20 13-Aug-20

3137-120 GSA Inspect & Accept Phase 1 0 0 13-Aug-20

3139313931393139313931393139

3139-100 Notify GSA of Pending Work 0 0 12-Mar-20 A

3139-120 Set-up & Demo 3 0 18-Mar-20 A 20-Mar-20 A

3139-150 Rough Carpentry 3 2 20-Mar-20 A 01-Jul-20

3139-130 Millwork Modification 2 2 29-Jun-20 30-Jun-20

3139-200 Punch & Turnover Phase 2 1 1 01-Jul-20 01-Jul-20

3139-190 Electrical R/I Inspect 3 3 01-Jul-20 07-Jul-20

3139-140 Finish & Paint 3 3 02-Jul-20 08-Jul-20

3139-170 Punch & Turnover Phase 1 1 1 08-Jul-20 09-Jul-20

3139-180 Motir Inspect & Approve 1 1 09-Jul-20 10-Jul-20

3139-210 GSA Inspect & Accept Phase 1 5 5 09-Jul-20 16-Jul-20

3139-110 GSA Inspect & Accept Phase 2 0 0 10-Jul-20

3147314731473147314731473147

3147-180 Set/Protect/Demo 3 3 29-Jun-20 01-Jul-20

3147-190 Rough Carpentry 3 3 01-Jul-20 06-Jul-20

3147-170 Install Light Linear Pendant 1 1 02-Jul-20 02-Jul-20

3147-200 Electrical R/I Inspect 3 3 07-Jul-20 09-Jul-20

3147-210 Finish & Paint 2 2 08-Jul-20 09-Jul-20

3147-140 Laminate Wall Panels Install 1 1 10-Jul-20 10-Jul-20

3147-150 Punch & Turnover Phase 2 1 1 13-Jul-20 13-Jul-20

3147-160 Motir Inspect & Approve 1 1 14-Jul-20 14-Jul-20

3147-110 GSA Inspect & Accept Phase 2 0 0 14-Jul-20

3151A3151A3151A3151A3151A3151A3151A

3151A-200 Rough Carpentry 0 0 17-Feb-20 A 19-Feb-20 A

3151A-210 Finish & Paint 2 0 17-Feb-20 A 19-Feb-20 A

3151A-230 Rough-in Electrical 0 0 17-Feb-20 A 19-Feb-20 A

3151A-240 Electrical Finish 0 0 17-Feb-20 A 19-Feb-20 A

3151A-250 Set-up & Demo 0 0 17-Feb-20 A 19-Feb-20 A

3151A-260 Electric Demo 0 0 17-Feb-20 A 19-Feb-20 A

3151A-390 IT Pull & Terminate Cables 2 0 02-Mar-20 A 02-Mar-20 A

3151A-340 Listall Lights Reused 2x2 1 0 02-Mar-20 A 02-Mar-20 A

3151A-290 Laminate Wall Panels Install 1 1 07-Aug-20 10-Aug-20

3151A-300 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

3151A-410 IT Install Monitor 1 1 19-Aug-20 20-Aug-20

3151A-310 Window Wall Install 3 3 28-Aug-20 01-Sep-20

3151A-320 Punch & Turnover 1 1 02-Sep-20 02-Sep-20

3151A-330 Motir Inspect & Approve 1 1 03-Sep-20 03-Sep-20

3151A-110 Prelim. Turnover 0 0 03-Sep-20

3151B3151B3151B3151B3151B3151B3151B

3151B-100 Notify GSA of Pending Work 0 0 17-Feb-20 A

3151B-200 Rough Carpentry 2 0 17-Feb-20 A 19-Feb-20 A

3151B-230 Rough-in Electrical 2 0 17-Feb-20 A 19-Feb-20 A

3151B-240 Electrical Finish 2 0 17-Feb-20 A 19-Feb-20 A

3151B-250 Set-up & Demo 1 0 17-Feb-20 A 19-Feb-20 A

3151B-260 Electric Demo 1 0 17-Feb-20 A 19-Feb-20 A

3151B-370 IT Pull & Terminate Cables 2 0 02-Mar-20 A 02-Mar-20 A

3151B-210 Finish & Paint 2 0 09-Mar-20 A 10-Mar-20 A

3151B-290 Laminate Wall Panels Install 1 1 31-Jul-20 03-Aug-20

3151B-300 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

3151B-380 IT Install Monitor 1 1 19-Aug-20 20-Aug-20

3151B-310 Window Wall Install 3 3 27-Aug-20 31-Aug-20

3151B-320 Punch & Turnover 1 1 01-Sep-20 01-Sep-20

3151B-330 Motir Inspect & Approve 1 1 02-Sep-20 02-Sep-20

3151B-110 GSA Inspect & Accept Phase 2 0 0 02-Sep-20

3242324232423242324232423242

3242-100 Notify GSA of Pending Work 0 0 14-Feb-20 A

3242-210 Set-up & Demo 1 0 14-Feb-20 A 17-Feb-20 A

3242-220 Rough Carpentry 4 0 17-Feb-20 A 03-Mar-20 A

3242-230 Finish & Paint 2 0 04-Mar-20 A 05-Mar-20 A

3242-250 Electric Demo 1 0 04-Mar-20 A 04-Mar-20 A

3242-260 Rough-in Electrical 2 0 05-Mar-20 A 06-Mar-20 A

3242-120 GSA Inspect & Accept Phase 1 5 0 09-Mar-20 A 10-Mar-20 A

3242-270 Electrical Finish 2 2 29-Jun-20 30-Jun-20

3242-380 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

3242-310 Acoustic Wall  Panels Install 1 1 17-Aug-20 18-Aug-20

3242-320 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

3242-390 IT Install Monitor 1 1 19-Aug-20 20-Aug-20

3242-300 Window Wall Install 3 3 26-Aug-20 28-Aug-20

3242-330 Punch & Turnover 1 1 31-Aug-20 31-Aug-20

3242-340 Motir Inspect & Approve 1 1 01-Sep-20 01-Sep-20

3242-110 GSA Inspect & Accept Phase 2 0 0 01-Sep-20

3306330633063306330633063306

3306-100 Notify GSA of Pending Work 0 0 04-Mar-20 A

3306-180 Set-up & Demo 1 0 09-Mar-20 A 09-Mar-20 A

3306-190 Rough Carpentry 2 0 10-Mar-20 A 11-Mar-20 A

3306-210 Electrical R/I 2 0 11-Mar-20 A 12-Mar-20 A

3306-200 Finish & Paint 2 0 16-Mar-20 A 17-Mar-20 A

3306-280 Punch & Turnover Phase 1 1 0 16-Mar-20 A 17-Mar-20 A

3306-120 GSA Inspect & Accept Phase 1 0 0 17-Mar-20 A

3306-290 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

3306-240 Window Wall Install 3 3 24-Jul-20 29-Jul-20

3306-220 Balance HVAC 2 2 29-Jul-20 31-Jul-20

3306-250 Laminate Wall Panels Install 1 1 05-Aug-20 06-Aug-20

3306-230 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

28 05 12 19 26 02 09 16 23 30 06 13 20 27

July August September October

2020

IT Pull & Terminate Cables

GSA Inspect & Accept Phase 1

Window Wall Install

Laminate Wall Panels Install

Fabric Wall Panels Install

Punch & Turnover

IT Install Monitors

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

Duct Install

Balance HVAC

GSA Inspect & Accept Phase 1

16-Jul-20, 3139

Rough Carpentry

Millwork Modification

Punch & Turnover Phase 2

Electrical R/I Inspect

Finish & Paint

Punch & Turnover Phase 1

Motir Inspect & Approve

GSA Inspect & Accept Phase 1

GSA Inspect & Accept Phase 2

14-Jul-20, 3147

Set/Protect/Demo

Rough Carpentry

Install Light Linear Pendant

Electrical R/I Inspect

Finish & Paint

Laminate Wall Panels Install

Punch & Turnover Phase 2

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

03-Sep-20, 3151A

Laminate Wall Panels Install

Fabric Wall Panels Install

IT Install Monitor

Window Wall Install

Punch & Turnover

Motir Inspect & Approve

Prelim. Turnover

02-Sep-20, 3151B

Laminate Wall Panels Install

Fabric Wall Panels Install

IT Install Monitor

Window Wall Install

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

01-Sep-20, 3242

Electrical Finish

IT Pull & Terminate Cables

Acoustic Wall  Panels Install

Fabric Wall Panels Install

IT Install Monitor

Window Wall Install

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

21-Aug-20, 3306

IT Pull & Terminate Cables

Window Wall Install

Balance HVAC

Laminate Wall Panels Install

Fabric Wall Panels Install

1800 F Street Project
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3306-260 Punch & Turnover Phase 2 1 1 19-Aug-20 20-Aug-20

3306-300 IT Install Monitor 1 1 19-Aug-20 20-Aug-20

3306-270 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

3306-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

3307330733073307330733073307

3307-120 Notify GSA of Pending Work 0 0 02-Mar-20 A

3307-180 Set-up & Demo 1 0 06-Mar-20 A 06-Mar-20 A

3307-190 Rough Carpentry 2 0 06-Mar-20 A 13-Mar-20 A

3307-200 Finish & Paint 2 0 16-Mar-20 A 17-Mar-20 A

3307-130 GSA Inspect & Accept Phase 1 0 0 17-Mar-20 A

3307-290 Punch & Turnover Phase 1 1 0 17-Mar-20 A 17-Mar-20 A

3307-300 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

3307-280 Install Lights New 2x2 1 1 08-Jul-20 08-Jul-20

3307-230 Window Wall Install 3 3 22-Jul-20 27-Jul-20

3307-260 Laminate Wall Panels Install 1 1 03-Aug-20 04-Aug-20

3307-240 Balance HVAC 2 2 04-Aug-20 06-Aug-20

3307-220 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

3307-250 Punch & Turnover Phase 2 1 1 19-Aug-20 20-Aug-20

3307-310 IT Install Monitor 1 1 19-Aug-20 20-Aug-20

3307-270 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

3307-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

3316331633163316331633163316

3316-190 Rough Carpentry 5 0 05-Mar-20 A 06-Mar-20 A

3316-220 Hang/Finish & Paint Base 2 0 16-Mar-20 A 17-Mar-20 A

3316-230 Punch & Turnover Phase1 1 0 16-Mar-20 A 16-Mar-20 A

3316-200 Motir Inspect & Approve 1 0 17-Mar-20 A 17-Mar-20 A

3316-210 Listall Light New Pendant 1 1 31-Jul-20 31-Jul-20

3316-120 GSA Inspect & Accept Phase 1 0 0 31-Jul-20

3316-160 Laminate Wall Panels Install 1 1 04-Aug-20 05-Aug-20

3316-170 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

3316-180 Punch & Turnover Phase 2 1 1 19-Aug-20 20-Aug-20

3316-110 GSA Inspect & Accept Phase 2 0 0 20-Aug-20

3322332233223322332233223322

3322-100 Install Millwork 3 3 09-Jul-20 13-Jul-20

3322-110 Punch & Turnover 1 1 14-Jul-20 14-Jul-20

3322-120 Motir Inspect & Approve 5 5 15-Jul-20 21-Jul-20

3322-A3322-A3322-A3322-A3322-A3322-A3322-A

3322A-110 Notify GSA of Pending Work 0 0 02-Mar-20 A

3322A-180 Set-up & Demo 1 0 02-Mar-20 A 02-Mar-20 A

3322A-190 Rough Carpentry 3 0 03-Mar-20 A 11-Mar-20 A

3322A-200 Electrical R/I 1 0 06-Mar-20 A 09-Mar-20 A

3322A-230 Finish & Paint 2 0 16-Mar-20 A 20-Mar-20 A

3322A-260 Install Lights New 2x2 2 2 29-Jun-20 30-Jun-20

3322A-290 IT Pull & Triminate Cables 2 2 29-Jun-20 30-Jun-20

3322A-270 Balance HVAC 1 1 01-Jul-20 01-Jul-20

3322A-280 Punch & Turnover 1 1 02-Jul-20 02-Jul-20

3322A-240 Window Wall Install 3 3 01-Sep-20 03-Sep-20

3322-B3322-B3322-B3322-B3322-B3322-B3322-B

3322B-110 Notify GSA of Pending Work 0 0 02-Mar-20 A 02-Mar-20 A

3322B-180 Set-up & Demo 1 0 02-Mar-20 A 02-Mar-20 A

3322B-190 Rough Carpentry 3 0 03-Mar-20 A 05-Mar-20 A

3322B-200 Electrical R/I 1 0 06-Mar-20 A 06-Mar-20 A

3322B-230 Finish & Paint 5 0 16-Mar-20 A 20-Mar-20 A

3322B-260 Install Lights New 2x2 1 1 29-Jun-20 29-Jun-20

3322B-290 IT Pull & Triminate Cables 2 2 29-Jun-20 30-Jun-20

3322B-270 Balance HVAC 1 1 30-Jun-20 30-Jun-20

3322B-280 Punch & Turnover 1 1 01-Jul-20 01-Jul-20

3322B-240 Window Wall Install 3 3 03-Sep-20 08-Sep-20

3322B-120 GSA Inspect & Accept 1 1 09-Sep-20 09-Sep-20

3324332433243324332433243324

3324-180 Set-up & Demo 1 0 02-Mar-20 A 02-Mar-20 A

3324-120 Notify GSA of Pending Work 0 0 02-Mar-20 A

3324-190 Rough Carpentry 4 0 03-Mar-20 A 06-Mar-20 A

3324-210 Electrical R/I 3 0 05-Mar-20 A 16-Mar-20 A

3324-200 Finish & Paint 4 0 16-Mar-20 A 19-Mar-20 A

3324-130 GSA Inspect & Accept Phase 1 0 0 20-Mar-20 A

3324-290 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

3324-280 Listall Lights New Pendant 1 1 31-Jul-20 31-Jul-20

3324-220 Laminate Wall Panels Install 1 1 06-Aug-20 07-Aug-20

3324-230 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

3324-300 IT Install Monitor 1 1 19-Aug-20 20-Aug-20

3324-240 Window Wall Install 3 3 24-Aug-20 26-Aug-20

3324-250 Balance HVAC 2 2 27-Aug-20 28-Aug-20

3324-260 Punch & Turnover 1 1 31-Aug-20 31-Aug-20

3324-270 Motir Inspect & Approve 1 1 01-Sep-20 01-Sep-20

3324-110 GSA Inspect & Accept Phase 2 0 0 01-Sep-20

SECOND FLOORSECOND FLOORSECOND FLOORSECOND FLOORSECOND FLOORSECOND FLOORSECOND FLOOR

2000-330 Signage Install 10 10 04-Aug-20 18-Aug-20

2137213721372137213721372137

2137-200 Millwork Demo 1 0 17-Feb-20 A 19-Feb-20 A

2137-210 Rough Carpentry 2 0 17-Feb-20 A 19-Feb-20 A

2137-220 Finish & Paint 2 0 17-Feb-20 A 19-Feb-20 A

2137-240 Electric Demo 1 0 17-Feb-20 A 19-Feb-20 A

2137-250 Rough-in Electrical 2 0 17-Feb-20 A 19-Feb-20 A

2137-260 Electrical Finish 2 0 17-Feb-20 A 19-Feb-20 A

2137-100 Notify GSA of Pending Work 0 0 17-Feb-20 A

2137-360 Install Lights New 2x2 1 0 06-Mar-20 A 06-Mar-20 A

2137-120 GSA Inspect & Accept Phase 1 0 0 09-Mar-20 A

2137-350 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

2137-320 Window Wall Install 3 3 23-Jul-20 28-Jul-20

2137-290 Laminate Wall Panels Install 1 1 28-Jul-20 29-Jul-20

2137-330 Flooring Installation 2 2 28-Jul-20 30-Jul-20

2137-310 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

2137-300 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

2137-370 IT Install Monitors 1 1 19-Aug-20 20-Aug-20

2137-340 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

2137-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

28 05 12 19 26 02 09 16 23 30 06 13 20 27

July August September October

2020

Punch & Turnover Phase 2

IT Install Monitor

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

21-Aug-20, 3307

IT Pull & Terminate Cables

Install Lights New 2x2

Window Wall Install

Laminate Wall Panels Install

Balance HVAC

Fabric Wall Panels Install

Punch & Turnover Phase 2

IT Install Monitor

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

20-Aug-20, 3316

Listall Light New Pendant

GSA Inspect & Accept Phase 1

Laminate Wall Panels Install

Fabric Wall Panels Install

Punch & Turnover Phase 2

GSA Inspect & Accept Phase 2

21-Jul-20, 3322

Install Millwork

Punch & Turnover

Motir Inspect & Approve

03-Sep-20, 3322-A

Install Lights New 2x2

IT Pull & Triminate Cables

Balance HVAC

Punch & Turnover

Window Wall Install

09-Sep-20, 3322-B

Install Lights New 2x2

IT Pull & Triminate Cables

Balance HVAC

Punch & Turnover

Window Wall Install

GSA Inspect & Accept

01-Sep-20, 3324

IT Pull & Terminate Cables

Listall Lights New Pendant

Laminate Wall Panels Install

Fabric Wall Panels Install

IT Install Monitor

Window Wall Install

Balance HVAC

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

24-Aug-20, SECOND FLOOR

Signage Install

21-Aug-20, 2137

IT Pull & Terminate Cables

Window Wall Install

Laminate Wall Panels Install

Flooring Installation

Fabric Wall Panels Install

Punch & Turnover

IT Install Monitors

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

1800 F Street Project
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2139213921392139213921392139

2139-120 Set-up & Demo 1 0 17-Feb-20 A 19-Feb-20 A

2139-130 Modify Millwork 2 0 17-Feb-20 A 19-Feb-20 A

2139-100 Notify GSA of Pending Work 0 0 17-Feb-20 A

2139-140 Finish & Paint 2 0 16-Mar-20 A 18-Mar-20 A

2139-160 Punch & Turnover 1 1 29-Jun-20 29-Jun-20

2139-180 Motir Inspect & Approve 1 1 30-Jun-20 30-Jun-20

2147214721472147214721472147

2147-100 Notify GSA of Pending Work 1 0 04-Mar-20 A 05-Mar-20 A

2147-110 Install New Lights 3 3 31-Jul-20 04-Aug-20

2147-120 Punch & Turnover 1 1 05-Aug-20 05-Aug-20

2147-140 IT Pull & Triminate Cables 1 1 05-Aug-20 05-Aug-20

2147-130 Motir Inspect & Approve 1 1 06-Aug-20 06-Aug-20

2151A2151A2151A2151A2151A2151A2151A

2151A-100 Notify GSA of Pending Work 0 0 17-Feb-20 A

2151A-200 Set-up & Demo 1 0 18-Feb-20 A 18-Feb-20 A

2151A-240 Electric Demo 1 0 19-Feb-20 A 20-Feb-20 A

2151A-210 Rough Carpentry 2 0 20-Feb-20 A 21-Feb-20 A

2151A-250 Rough-in Electrical 2 0 20-Feb-20 A 21-Feb-20 A

2151A-220 Finish & Paint 2 0 21-Feb-20 A 24-Feb-20 A

2151A-260 Electrical Finish 2 0 24-Mar-20 A 25-Mar-20 A

2151A-120 GSA Inspect & Accept Phase 1 0 0 25-Mar-20 A

2151A-340 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

2151A-290 Window Wall Install 3 3 21-Jul-20 24-Jul-20

2151A-310 Laminate Wall Panels Install 1 1 29-Jul-20 30-Jul-20

2151A-320 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

2151A-300 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

2151A-350 IT Install Monitor 1 1 19-Aug-20 20-Aug-20

2151A-330 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

2151A-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

2151B2151B2151B2151B2151B2151B2151B

2151B-100 Notify GSA of Pending Work 0 0 14-Feb-20 A

2151B-200 Set-up & Demo 1 0 18-Feb-20 A 18-Feb-20 A

2151B-240 Electric Demo 1 0 19-Feb-20 A 20-Feb-20 A

2151B-210 Rough Carpentry 2 0 20-Feb-20 A 21-Feb-20 A

2151B-250 Rough-in Electrical 2 0 20-Feb-20 A 21-Feb-20 A

2151B-220 Finish & Paint 2 0 21-Feb-20 A 24-Feb-20 A

2151B-260 Electrical Finish 2 0 09-Mar-20 A 10-Mar-20 A

2151B-120 GSA Inspect & Accept Phase 1 0 0 11-Mar-20 A

2151B-340 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

2151B-320 Window Wall Install 3 3 17-Jul-20 22-Jul-20

2151B-290 Laminate Wall Panels Install 1 1 30-Jul-20 31-Jul-20

2151B-310 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

2151B-300 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

2151B-350 IT Install Monitor 1 1 19-Aug-20 20-Aug-20

2151B-330 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

2151B-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

2242224222422242224222422242

2242-260 Electric Demo 1 0 17-Feb-20 A 17-Feb-20 A

2242-100 Notify GSA of Pending Work 0 0 17-Feb-20 A

2242-220 Millwork Demo 1 0 18-Feb-20 A 18-Feb-20 A

2242-230 Rough Carpentry 2 0 19-Feb-20 A 20-Feb-20 A

2242-270 Rough-in Electrical 2 0 19-Feb-20 A 20-Feb-20 A

2242-240 Finish & Paint 2 0 21-Feb-20 A 24-Feb-20 A

2242-280 Electrical Finish 2 0 25-Feb-20 A 26-Feb-20 A

2242-120 GSA Inspect & Accept Phase 1 0 0 28-Feb-20 A

2242-370 IT Pull & Terminate Cables 2 2 29-Jun-20 30-Jun-20

2242-350 Window Wall Install 3 3 09-Jul-20 14-Jul-20

2242-310 Laminate Wall Panels Install 1 1 14-Jul-20 15-Jul-20

2242-330 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

2242-380 IT Install Monitor 1 1 18-Aug-20 19-Aug-20

2242-340 Laminate Wall Panels Install 1 1 19-Aug-20 20-Aug-20

2242-320 Punch & Turnover 1 1 20-Aug-20 21-Aug-20

2242-360 Motir Inspect & Approve 1 1 21-Aug-20 24-Aug-20

2242-110 GSA Inspect & Accept Phase 2 0 0 24-Aug-20

2316231623162316231623162316

2316-120 Cylinder Install 1 0 02-Mar-20 A 02-Mar-20 A

2316-150 Rough Carpentry 2 0 05-Mar-20 A 06-Mar-20 A

2316-180 Install Lights Reused 2x2 1 0 06-Mar-20 A 06-Mar-20 A

2316-160 Door Install 1 1 28-Jul-20 28-Jul-20

2316-140 Punch & Turnover 1 1 29-Jul-20 29-Jul-20

2316-170 Motir Inspect & Approve 1 1 30-Jul-20 30-Jul-20

2316-110 GSA Inspect & Accept 0 0 30-Jul-20

2318231823182318231823182318

2318-120 Duct Install 2 0 02-Mar-20 A 04-Mar-20 A

2318-100 Notify GSA of Pending Work 0 0 03-Mar-20 A

2318-150 Balance HVAC 1 1 11-Aug-20 11-Aug-20

2318-180 Listall Lights Reused 2x2 1 1 11-Aug-20 11-Aug-20

2318-160 Punch & Turnover 1 1 12-Aug-20 12-Aug-20

2318-170 Motir Inspect & Approve 1 1 13-Aug-20 13-Aug-20

2318-110 GSA Inspect & Accept 0 0 13-Aug-20

2322232223222322232223222322

2322-150 Laminate Wall Panels Install 1 1 14-Jul-20 15-Jul-20

2322-100 Notify GSA of Pending Work 0 0 14-Jul-20

2322-160 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

2322-170 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

2322-180 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

2322-190 GSA Inspect & Accept 0 0 21-Aug-20

2326232623262326232623262326

2326-100 Notify GSA of Pending Work 0 0 02-Mar-20 A

2326-150 Install Lights Reused 2x2 1 0 02-Mar-20 A 02-Mar-20 A

2326-120 HVAC Balance 1 1 21-Jul-20 21-Jul-20

2326-130 Punch & Turnover 1 1 22-Jul-20 22-Jul-20

2326-140 Motir Inspect & Approve 1 1 23-Jul-20 23-Jul-20

2326-110 GSA Inspect & Accept 0 0 23-Jul-20

2326-12326-12326-12326-12326-12326-12326-1

2326-1-110 HVAC Balance 1 1 29-Jun-20 29-Jun-20

28 05 12 19 26 02 09 16 23 30 06 13 20 27

July August September October

2020

30-Jun-20, 2139

Punch & Turnover

Motir Inspect & Approve

06-Aug-20, 2147

Install New Lights

Punch & Turnover

IT Pull & Triminate Cables

Motir Inspect & Approve

21-Aug-20, 2151A

IT Pull & Terminate Cables

Window Wall Install

Laminate Wall Panels Install

Fabric Wall Panels Install

Punch & Turnover

IT Install Monitor

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

21-Aug-20, 2151B

IT Pull & Terminate Cables

Window Wall Install

Laminate Wall Panels Install

Fabric Wall Panels Install

Punch & Turnover

IT Install Monitor

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

24-Aug-20, 2242

IT Pull & Terminate Cables

Window Wall Install

Laminate Wall Panels Install

Fabric Wall Panels Install

IT Install Monitor

Laminate Wall Panels Install

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

30-Jul-20, 2316

Door Install

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept

13-Aug-20, 2318

Balance HVAC

Listall Lights Reused 2x2

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept

21-Aug-20, 2322

Laminate Wall Panels Install

Notify GSA of Pending Work

Fabric Wall Panels Install

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept

23-Jul-20, 2326

HVAC Balance

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept

01-Jul-20, 2326-1

HVAC Balance
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Data Date: 29-Jun-20  --  Sorted by WBS

June 12, 2020

Remaining Level of Effort

Actual Level of Effort
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Activity ID Activity Name Original

Duration

Remaining

Duration

Start Finish Total

Float

2326-1-120 Punch & Turnover 1 1 30-Jun-20 30-Jun-20

2326-1-130 Motir Inspect & Approve 1 1 01-Jul-20 01-Jul-20

2338233823382338233823382338

2338-150 Punch & Turnover 1 1 29-Jun-20 29-Jun-20

2338-160 Motir Inspect & Approve 1 1 30-Jun-20 30-Jun-20

2348234823482348234823482348

2348-120 Set-up & Demo 3 3 29-Jun-20 01-Jul-20

2348-130 Rough Carpentry 3 3 30-Jun-20 02-Jul-20

2348-140 Electrical R/I Inspect 5 5 02-Jul-20 09-Jul-20

2348-150 Finish & Paint 3 3 08-Jul-20 10-Jul-20

2348-200 IT Pull & Triminate Cables 2 2 10-Jul-20 13-Jul-20

2348-160 Punch & Turnover Phase 1 1 1 13-Jul-20 13-Jul-20

2348-110 GSA Inspect & Accept Phase 1 5 5 14-Jul-20 20-Jul-20

2348-170 Laminate Wall Panels Install 1 1 15-Jul-20 16-Jul-20

2348-180 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

2348-190 Punch & Turnover Phase 2 1 1 19-Aug-20 20-Aug-20

2348-210 GSA Inspect & Accept Phase 2 0 0 20-Aug-20

FIRST FLOORFIRST FLOORFIRST FLOORFIRST FLOORFIRST FLOORFIRST FLOORFIRST FLOOR

1000-370 Signage Install 10 10 04-Aug-20 18-Aug-20

1000-380 Wayfinding Paint 5 5 04-Aug-20 11-Aug-20

1033103310331033103310331033

1033-100 Notify GSA of Pending Work 0 0 23-Jul-20

1033-160 Door Install 1 1 28-Jul-20 28-Jul-20

1033-170 Lock Install 0 0 29-Jul-20 29-Jul-20

1033-180 Punch & Turnover 1 1 29-Jul-20 29-Jul-20

1033-190 Motir Inspect & Approve 1 1 30-Jul-20 30-Jul-20

1033-110 GSA Inspect & Accept 0 0 30-Jul-20

1218121812181218121812181218

1218-100 Notify GSA of Pending Work 0 0 06-Mar-20 A

1218-120 Set/Protect Demo 3 0 18-Mar-20 A 20-Mar-20 A

1218-130 Rough Carpentry 3 2 20-Mar-20 A 01-Jul-20

1238-280 IT Pull & Triminate Cables 2 2 29-Jun-20 30-Jun-20

1218-140 Electrical R/I Inspect 3 3 01-Jul-20 07-Jul-20

1218-170 Finish & Paint 2 2 02-Jul-20 07-Jul-20

1218-150 Punch & Turnover 1 1 07-Jul-20 08-Jul-20

1218-160 Motir Inspect & Approve 1 1 08-Jul-20 09-Jul-20

1218-110 GSA Inspect & Accept 0 0 09-Jul-20

1238-290 IT Install Monitor 1 1 19-Aug-20 20-Aug-20

1238123812381238123812381238

1238-170 Notify GSA of Pending Work 0 0 10-Mar-20 A

1238-270 Electrical R/I & Inspect 1 0 16-Mar-20 A 16-Mar-20 A

1238-250 Patch/Paint Cleanup 2 0 17-Mar-20 A 18-Mar-20 A

1238-260 Punch & Turnover Phase 1 1 0 19-Mar-20 A 19-Mar-20 A

1238-240 Install Light Chandelier 1 1 31-Jul-20 31-Jul-20

1238-210 Acoustic Wall  Panels Install 1 1 18-Aug-20 19-Aug-20

1238-220 Punch & Turnover Phase 2 1 1 19-Aug-20 20-Aug-20

1238-230 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

1238-180 GSA Inspect & Accept 0 0 21-Aug-20

GROUND FLOORGROUND FLOORGROUND FLOORGROUND FLOORGROUND FLOORGROUND FLOORGROUND FLOOR

G000-410 Signage Install 10 10 04-Aug-20 18-Aug-20

G000-420 Wayfinding Paint 5 5 04-Aug-20 11-Aug-20

G003AG003AG003AG003AG003AG003AG003A

G003A-180 Set-up & Demo 1 0 02-Mar-20 A 06-Mar-20 A

G003A-190 Rough Carpentry 3 0 10-Mar-20 A 16-Mar-20 A

G003A-220 Millwork Demo 1 0 10-Mar-20 A 10-Mar-20 A

G003A-200 Finish & Paint 3 0 17-Mar-20 A 20-Mar-20 A

G003A-210 Electrical R/I & Install 2x2 Lights 1 1 29-Jun-20 29-Jun-20

G003A-290 IT Pull & Triminate Cables 2 2 29-Jun-20 30-Jun-20

G003A-240 Window Wall Install 3 3 16-Jul-20 20-Jul-20

G003A-250 Balance HVAC 2 2 21-Jul-20 22-Jul-20

G003A-260 Laminate Wall Panels Install 1 1 21-Jul-20 21-Jul-20

G003A-270 Punch & Turnover 1 1 23-Jul-20 23-Jul-20

G003A-280 Motir Inspect & Approve 1 1 24-Jul-20 24-Jul-20

G003A-110 GSA Inspect & Accept Phase 2 0 0 24-Jul-20

G003A-230 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

G003A-300 IT Install Monitor 1 1 19-Aug-20 20-Aug-20

G038G038G038G038G038G038G038

G038-160 Demo 1 0 04-Mar-20 A 06-Mar-20 A

G038-120 Notify GSA of Pending Work 0 0 05-Mar-20 A

G038-170 Rough Carpentry 2 0 06-Mar-20 A 10-Mar-20 A

G038-180 Finish & Paint 2 0 12-Mar-20 A 12-Mar-20 A

G038-130 GSA Inspect & Accept Phase 1 0 0 16-Mar-20 A

G038-175 Window Wall Install 3 3 14-Jul-20 16-Jul-20

G038-200 Balance HVAC 2 2 17-Jul-20 20-Jul-20

G038-210 Laminate Wall Panels Install 1 1 17-Jul-20 17-Jul-20

G038-230 Flooring Installation 1 1 17-Jul-20 17-Jul-20

G038-220 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

G038-240 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

G038-250 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

G038-110 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

G040G040G040G040G040G040G040

G040-190 Millwork Demo 1 0 24-Feb-20 A 25-Feb-20 A

G040-200 Rough Carpentry 2 0 25-Feb-20 A 26-Feb-20 A

G040-210 Finish & Paint 2 0 28-Feb-20 A 06-Mar-20 A

G040-180 Window Wall Install 3 3 10-Jul-20 14-Jul-20

G040-230 Laminate Wall Panels Install 1 1 15-Jul-20 15-Jul-20

G040-260 Balance HVAC 2 2 15-Jul-20 16-Jul-20

G040-250 Flooring Installation 1 1 15-Jul-20 15-Jul-20

G040-240 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

G040-270 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

G040-280 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

G040-110 GSA Inspect & Accept 0 0 21-Aug-20

G123G123G123G123G123G123G123

G123-120 Notify GSA of Pending Work 0 0 05-Mar-20 A

G123-180 Millwork Demo 1 0 06-Mar-20 A 06-Mar-20 A

G123-190 Rough Carpentry 2 0 09-Mar-20 A 12-Mar-20 A

G123-200 Finish & Paint 2 0 13-Mar-20 A 16-Mar-20 A

28 05 12 19 26 02 09 16 23 30 06 13 20 27

July August September October

2020

Punch & Turnover

Motir Inspect & Approve

30-Jun-20, 2338

Punch & Turnover

Motir Inspect & Approve

20-Aug-20, 2348

Set-up & Demo

Rough Carpentry

Electrical R/I Inspect

Finish & Paint

IT Pull & Triminate Cables

Punch & Turnover Phase 1

GSA Inspect & Accept Phase 1

Laminate Wall Panels Install

Fabric Wall Panels Install

Punch & Turnover Phase 2

GSA Inspect & Accept Phase 2

21-Aug-20, FIRST FLOOR

Signage Install

Wayfinding Paint

30-Jul-20, 1033

Notify GSA of Pending Work

Door Install

Lock Install

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept

20-Aug-20, 1218

Rough Carpentry

IT Pull & Triminate Cables

Electrical R/I Inspect

Finish & Paint

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept

IT Install Monitor

21-Aug-20, 1238

Install Light Chandelier

Acoustic Wall  Panels Install

Punch & Turnover Phase 2

Motir Inspect & Approve

GSA Inspect & Accept

27-Aug-20, GROUND FLOOR

Signage Install

Wayfinding Paint

20-Aug-20, G003A

Electrical R/I & Install 2x2 Lights

IT Pull & Triminate Cables

Window Wall Install

Balance HVAC

Laminate Wall Panels Install

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

Fabric Wall Panels Install

IT Install Monitor

21-Aug-20, G038

Window Wall Install

Balance HVAC

Laminate Wall Panels Install

Flooring Installation

Fabric Wall Panels Install

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

21-Aug-20, G040

Window Wall Install

Laminate Wall Panels Install

Balance HVAC

Flooring Installation

Fabric Wall Panels Install

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept

20-Aug-20, G123
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G123-140 GSA Inspect & Accept Phase 1 1 0 16-Mar-20 A 16-Mar-20 A

G123-310 IT Pull & Triminate Cables 2 2 29-Jun-20 30-Jun-20

G123-270 Window Wall Install 3 3 07-Jul-20 09-Jul-20

G123-280 Flooring Installation 1 1 10-Jul-20 10-Jul-20

G123-290 Ballance HVAC 5 5 10-Jul-20 16-Jul-20

G123-250 Laminate Wall Panels Install 1 1 16-Jul-20 16-Jul-20

G123-300 Punch & Turnover 1 1 17-Jul-20 17-Jul-20

G123-110 GSA Inspect & Accept Phase 2 0 0 17-Jul-20

G123-260 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

G123-320 IT Install Monitor 1 1 19-Aug-20 20-Aug-20

G139G139G139G139G139G139G139

G139-110 Notify GSA of Pending Work 0 0 10-Mar-20 A

G139-160 Set/Protect/Demo 3 0 18-Mar-20 A 20-Mar-20 A

G139-140 Rough Carpentry 3 2 20-Mar-20 A 01-Jul-20

G139-150 Electrical R/I 3 3 01-Jul-20 07-Jul-20

G139-170 Finish & Paint 3 3 02-Jul-20 08-Jul-20

G139-240 IT Pull & Triminate Cables 2 2 08-Jul-20 10-Jul-20

G139-230 GSA Inspect & Accept Phase 1 0 0 09-Jul-20

G139-180 Window Wall Install 3 3 17-Aug-20 19-Aug-20

G139-190 Fabric Wall Panels Install 3 3 20-Aug-20 24-Aug-20

G139-200 Ballance HVAC 1 1 25-Aug-20 25-Aug-20

G139-250 IT Install Monitor 1 1 25-Aug-20 25-Aug-20

G139-210 Punch & Turnover 1 1 26-Aug-20 26-Aug-20

G139-220 Motir Inspect & Approve 1 1 27-Aug-20 27-Aug-20

G139-130 GSA Inspect & Accept Phase 2 0 0 27-Aug-20

G218G218G218G218G218G218G218

G218-190 Install Linear Pendant Light 1 1 02-Jul-20 02-Jul-20

G218-160 Laminate Wall Panels Install 1 1 08-Jul-20 08-Jul-20

G218-100 Notify GSA of Pending Work 0 0 06-Aug-20

G218-140 Duct Install 2 2 11-Aug-20 12-Aug-20

G218-150 Balance HVAC 1 1 13-Aug-20 13-Aug-20

G218-170 Punch & Turnover 1 1 14-Aug-20 14-Aug-20

G218-180 Motir Inspect & Approve 1 1 17-Aug-20 17-Aug-20

G218-110 GSA Inspect & Accept 0 0 17-Aug-20

G233G233G233G233G233G233G233

G233-120 Notify GSA of Pending Work 0 0 06-Mar-20 A

G233-160 Millwork Demo 1 0 09-Mar-20 A 09-Mar-20 A

G233-170 Rough Carpentry 2 0 09-Mar-20 A 11-Mar-20 A

G233-180 Finish & Paint 2 0 12-Mar-20 A 13-Mar-20 A

G233-220 Punch & Turnover Phase 1 1 0 16-Mar-20 A 16-Mar-20 A

G233-230 Motir Inspect & Approve 1 0 17-Mar-20 A 17-Mar-20 A

G233-110 Prelim. Turnover 0 0 20-Mar-20 A

G233-280 GSA Inspect & Accept Phase 1 0 0 20-Mar-20 A

G233-290 IT Pull & Triminate Cables 1 1 29-Jun-20 29-Jun-20

G233-200 Laminate Wall Panels Install 1 1 16-Jul-20 16-Jul-20

G233-240 Notify GSA of Pending Work 0 0 13-Aug-20

G233-210 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

G233-260 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

G233-300 IT Install Monitor 1 1 19-Aug-20 20-Aug-20

G233-270 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

G233-250 GSA Inspect & Accept Phase 2 0 0 21-Aug-20

G322AG322AG322AG322AG322AG322AG322A

G322A-100 Notify GSA of Pending Work 0 0 02-Mar-20 A

G322A-190 Demo 5 0 04-Mar-20 A 05-Mar-20 A

G322A-220 Listall Lights Reuse 2x4 1 1 29-Jun-20 29-Jun-20

G322A-180 Laminate Wall Panels Install 1 1 08-Jul-20 08-Jul-20

G322A-170 Fabric Wall Panels Install 1 1 18-Aug-20 19-Aug-20

G322A-200 Punch & Turnover 1 1 19-Aug-20 20-Aug-20

G322A-210 Motir Inspect & Approve 1 1 20-Aug-20 21-Aug-20

G322A-110 GSA Inspect & Accept 0 0 21-Aug-20

G474G474G474G474G474G474G474

G474-100 Notify GSA of Pending Work 0 0 06-Aug-20

G474-140 Return-Air Grill Install 1 1 11-Aug-20 11-Aug-20

G474-170 Install Lights Reused 2x4 1 1 12-Aug-20 12-Aug-20

G474-150 Punch & Turnover 1 1 13-Aug-20 13-Aug-20

G474-160 Motir Inspect & Approve 1 1 14-Aug-20 14-Aug-20

G474-110 GSA Inspect & Accept 0 0 14-Aug-20

28 05 12 19 26 02 09 16 23 30 06 13 20 27

July August September October

2020

IT Pull & Triminate Cables

Window Wall Install

Flooring Installation

Ballance HVAC

Laminate Wall Panels Install

Punch & Turnover

GSA Inspect & Accept Phase 2

Fabric Wall Panels Install

IT Install Monitor

27-Aug-20, G139

Rough Carpentry

Electrical R/I

Finish & Paint

IT Pull & Triminate Cables

GSA Inspect & Accept Phase 1

Window Wall Install

Fabric Wall Panels Install

Ballance HVAC

IT Install Monitor

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

17-Aug-20, G218

Install Linear Pendant Light

Laminate Wall Panels Install

Notify GSA of Pending Work

Duct Install

Balance HVAC

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept

21-Aug-20, G233

IT Pull & Triminate Cables

Laminate Wall Panels Install

Notify GSA of Pending Work

Fabric Wall Panels Install

Punch & Turnover

IT Install Monitor

Motir Inspect & Approve

GSA Inspect & Accept Phase 2

21-Aug-20, G322A

Listall Lights Reuse 2x4

Laminate Wall Panels Install

Fabric Wall Panels Install

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept

14-Aug-20, G474

Notify GSA of Pending Work

Return-Air Grill Install

Install Lights Reused 2x4

Punch & Turnover

Motir Inspect & Approve

GSA Inspect & Accept
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Actual Work
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